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FROM: Brenda Apple, NFO

RE: Saad-Trousdale #19-533
Davidson County

Subject: Meeting on July 20, 1994

Fred Stroud, Wilda Cobb and a hydrogeologist (EPA) met with
TDSF and the Saad Steering Committee to iron out the final
details of the Phase 3 Work Plan.

1100 EPA met with TDSF to review the agenda. TDSF provided
EPA with a statement of the TDSF's requirements for clean-up
of the Saad site (Attachment 1).

1300 All parties met at the Grassmere Park administrative
building meeting room.

1330 A tour of Croft Spring on Grassmere property was made.
The area of the nearby monitoring well was also pointed out.

1400 Wilda began the meeting by distributing an agenda
(Attachment 2). CSX made their presentation first.
Essentially, CSX proposed that if a geotechnical evaluation
was to be performed on the RR berm, it should be done at the
RI stage. The Steering Committee (SC) suggested any berm
sampling (and possibly the geotechnical eval.) be performed
as part of the RI . EPA insisted on the geotechnical eval.
now and would perform in-house if necessary. CSX agreed to
submit a berm eval. work plan within 2 weeks. (Att*cU*e*4: 3)

1500 TDSF expressed a willingness to oversee completion of
RI issues not resolved with the removal activities .
Requirements of 1200-1-13- . 09 would have to be met including
a groundwater evaluation.

A draft Work Plan was provided to TDSF (Attachment 4 ) .
Discussion between EPA and SC insued concerning needed ,
changes/corrections to the Work Plan.

The dye trace is scheduled to begin on August 1, 1994. TDSF
offered assistance with additional personnel if needed and
requested to be present for the major dye trace events.

1600 TDSF personnel departed meeting. EPA will contact
TDSF with up-dates.
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